



Deliverable D1.3 Summary

This deliverable includes the analysis of the breakdown of costs and PMs per each NEWTON Project partner. The analysis takes into account each six months' reporting period, an overall total of the resources that have been used and the balance of remaining resources.

Explanations on the right side of the table have been provided where needed.